

**BOROUGH OF WOODLAND PARK
PASSAIC COUNTY, NEW JERSEY
RESOLUTION R15-212**

**AMEND R14-206
AWARD OF CONTRACT
OVERMOUNT AVENUE PHASE II PROJECT**

WHEREAS, the Mayor and Council of the Borough of Woodland Park, County of Passaic, State of New Jersey, desire to amend Resolution R14-206 which awarded a contract to AJM Contractors Inc., 300 Kuller Road, Clifton, New Jersey 07011 for the Overmount Avenue Phase II Project; and

WHEREAS, this bid was advertised on July 3, 2014 in the Herald News in compliance with the New Jersey State Local Public Contracts Law (N.J.S.A. 40A:11-1 et seq.); and

WHEREAS, on July 16, 2014 a contract was awarded to AJM Contractors Inc., 300 Kuller Road, Clifton, New Jersey 07011 for the Overmount Avenue Phase II Project in an amount not to exceed \$276,860.00; and

WHEREAS, it has become necessary to increase the amount of the contract by an additional 16,837.73; and

WHEREAS, this project is funded by the Borough's 2014 Bond Ordinance and a New Jersey Department of Transportation (NJDOT) Grant; and

NOW, THEREFORE BE IT RESOLVED, that the Mayor and Council of the Borough of Woodland Park, in the County of Passaic, State of New Jersey, does hereby amend Resolution R14-206 to increase the amount of the contract for the Overmount Avenue Phase II Project to AJM Contractors Inc., 300 Kuller Road, Clifton, New Jersey 07011 by an additional 16,837.73 for a total amount not to exceed \$293,697.73 for the work described in the bid document and the amount of the change order.

Record of Mayor and Council Vote on Passage

	AYE	NAY	Abstain	Absent		AYE	NAY	Abstain	Absent
Kallert					Pascrell				
DeCesare					Spinelli				
Gatti					Mayor Kazmark				
Holloway									

This resolution was approved by the Mayor and Council of the Borough of Woodland Park at a regular scheduled meeting held on the 19th day of August, 2015. Signed and sealed before me.

Kevin Galland, Municipal Clerk

August 19, 2015
Dated

I, Frederick J. Tomkins, Chief Financial Officer for the Borough of Woodland Park do hereby confirm that there are sufficient funds available for this award of contract.

Frederick J. Tomkins, Chief Financial Officer

Dated